

Ministry of Science and Technology
Annual Procurement Plan

Procuring Entity: Deputy Secretary, Section-2

Package No	Description of Procurement packages Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Crore Taka	Time code for process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time of Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1	Seclection of a consulting firm for Developing "INTEGRATED DIGITAL SERVICE DELIVERY PLATFORM FOR MINISTRY OF SCIENCE AND TECHNOLOGY"	No	1	QCBS	Secretary MoST	GOB	8.23	Planned Dates	18/10/19	4/12/2019	5/1/20	30/1/20	13/2/20	20/2/20	12/3/2020	26/3/20		
								Planned Days		48	32	26	14	7	21	14	162	365

Signature
29/12/19
মো: আছির উদ্দিন সরদার
উপসচিব
বিজ্ঞান ও প্রযুক্তি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার